



# CITY OF LODI

## COUNCIL COMMUNICATION

AGENDA TITLE: Contract Change Order for Lower Sacramento Road 1,000 Feet South of Lodi Avenue Culvert Extension

MEETING DATE: April 19, 2000

PREPARED BY: Public Works Director


RECOMMENDED ACTION: This item is for information only. No action is required.

BACKGROUND INFORMATION: This information is being given to the City Council in accordance with the Contract Change Order policy approved by Resolution 85-173. One of the requirements of this policy is that we inform the City Council of all change orders over 10 percent of the contract amount.

The attached Contract Change Order, approved by the City Manager, is in the amount of \$33,856, which is 13.9 percent of the contract. The Contract Change Order refers to a drawing which is not included as part of this Council Communication because of its size. The drawing provides details and dimensions of the extra work and is on file in the Public Works Department. The work includes adding three retaining walls/wingwalls on the existing box culverts at Lower Sacramento Road and Sargent Road and at Lower Sacramento Road and Raley's driveway. This work was done in preparation for the Lower Sacramento Road street improvement project. The work in the canal had to be completed before the Woodbridge Irrigation District placed its boards back in the dam.

Fifteen additional working days were added to the contract as part of this Contract Change Order.

|          |                      |                     |
|----------|----------------------|---------------------|
| FUNDING: | Originally Budgeted: | 1999/00 fiscal year |
|          | Budgeted Fund:       | Measure K           |
|          | Contract Amount      | \$242,791           |


  
Richard C. Prima, Jr.  
Public Works Director

Prepared by Wesley K. Fujitani, Senior Civil Engineer

RCP/WKF/lm

Attachment

APPROVED: \_\_\_\_\_

  
H. Dixon Flynn -- City Manager

CITY OF LODI  
PUBLIC WORKS DEPARTMENT

CONTRACT CHANGE ORDER NO. 1

Sheet 1 of 1  
Date: 3/7/00  
Account No. 325085

PROJECT: Lower Sacramento Road  
1,000 Feet South of Lodi Avenue  
Culvert Extension

RECEIVED

MAR 15 2000

CONTRACTOR: Altman General Engineering

CITY OF LODI

You are directed to make the following changes or do the following work not included in the Plans and Specifications on this contract.

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether additional work is at contract price, agreed price, or force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

- 1.) Add three retaining walls/wingwalls on existing box culverts at Lower Sacramento Road and Sargent Road and at Lower Sacramento Road and Raley's Driveway (See attached drawing)

Agreed Upon Lump Sum Price \$ 33,856.00

|   |              | PERCENT OF CONTRACT |
|---|--------------|---------------------|
| Original Contract Price                               | \$242,791.00 |                     |
| Total Cost of This Change Order NOT TO EXCEED         | \$ 33,856.00 | %13.9               |
| Previous Change Orders                                | \$ 0.00      |                     |
| Total Cost of All Change Orders to Date               | \$ 33,856.00 | %13.9               |
| Contract Price, Including All Change Orders, Will Be: | \$276,647.00 |                     |

Time of completion will be adjusted as follows: Add 15 Working Days

Submitted By Mrs. Fulton Date 3-7-00  
Approval Recommended - Date 3/8/00  
Approved, Public Works Director Richard [Signature] Date 3/8/00  
Approved, City Manager (Per Public Works Policies and Procedures, Administration 4.1)  
Grant Baker for DF Date 3/10/00

The undersigned contractor, having carefully considered the change proposed, agrees, if this proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted above, perform all services necessary for the work above specified, and accept as full payment the prices shown above.

ACCEPTED: Date 03/13/00 Contractor \_\_\_\_\_  
By Paul [Signature] Title Owner

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4-1.03A of the Standard Specifications regarding filing a written protest within the specified time.