

197

CITY COUNCIL MEETING
JULY 11, 1984
5

RES. NO. 84-096

FOLLOWING RECOMMENDATION OF THE ASSISTANT CITY MANAGER, COUNCIL ADOPTED RESOLUTION NO. 84-096 AWARDED THE CONTRACT FOR THE HERETOFORE LISTED PROJECT TO DOWNER AND ASSOCIATES IN THE AMOUNT OF \$69,395.00.


1013a
1045a

STOCKTON STREET
RECONSTRUCTION
ON KETTLEMAN
LANE TO VINE
STREET

Council was apprised that at the last regular Council meeting of June 20, 1984, the City Council approved the plans and specifications for the Stockton Street Reconstruction Project and authorized staff to advertise this project for bid. After a detailed analysis of the bid award date after all State and Federal approvals are received and the construction schedule as it relates to the Cannery's operation and the normal fall and winter rain schedule, it was determined that we should give consideration to delaying this street project. After discussions with local contractors, it was determined that it would be in the City's best interest to advertise this project in November or December with construction to begin in the spring of 1985. This new schedule also provides for easier coordination with PCP Cannery's operation.

Based on all the above, the Public Works department made the determination not to formally advertise the project and to bring this item back to the City Council for their concurrence in postponing the Stockton Street construction.

COUNCIL RESCINDED THEIR APPROVAL OF THE PLANS AND SPECIFICATIONS FOR THE "STOCKTON STREET RECONSTRUCTION ON KETTLEMAN LANE TO VINE STREET" AND AUTHORIZED DELAYING THE ADVERTISEMENT DATE.





CITY OF LODI

PUBLIC WORKS DEPARTMENT

COUNCIL COMMUNICATION

TO: City Council
FROM: City Manager
DATE: June 29, 1984
SUBJECT: Stockton Street Reconstruction on
Kettleman Lane to Vine Street

RECOMMENDED ACTION: That the City Council rescind their approval of the plans and specifications for the subject project and delay the advertisement date.

BACKGROUND INFORMATION: At the last regular Council meeting of June 20, 1984, the City Council approved the plans and specifications for the Stockton Street Reconstruction project and authorized staff to advertise this project for bid. After a detailed analysis of the bid award date after all State and Federal approvals are received and the construction schedule as it relates to the Cannery's operation and the normal fall and winter rain schedule, it was determined that we should give consideration to delaying this street project. After discussions with local contractors, it was determined that it would be in the City's best interest to advertise this project in November or December with construction to begin in the spring of 1985. This new schedule also provides for easier coordination with PCP Cannery's operation.

Based on all the above, this department made the determination not to formally advertise the project and to bring this item back to the City Council for their concurrence in postponing the Stockton Street construction.


Jack U. Ronsko
Public Works Director

JLR/eeh

APPROVED:

HENRY A. GLAVES, City Manager

FILE NO.