Minutes Excerpt

City Hall, Lodi, Cal., September 8, 1919.

Clark & Henery Construction Company, having filed written petition asking for extension of time of sixty days in which to complete their contract, dated May 22nd, 1919, with the Superintendent of Streets, for the paving of Locust Street, the following resolution was introduced:

RESOLUTION NO. 58.

CLARK & HENERY CONSTRUCTION COMPANY having filed with this Board of Trustees a petition asking for an extension of time in which to complete their contract dated May 22nd, 1919, to pave Locust Street, in the City of Lodi, and said petition coming on to be heard, and good cause appearing therefor, it is hereby ordered that said CLARK & HENERY CONSTRUCTION COMPANY be, and it is hereby, granted an extension of Sixty (60) Days in which to complete said contract.

Upon motion of Trustee Hale, seconded by Trustee Montgomery, the foregoing Resolution No. 58 was adopted by the following vote:
Ayes: Trustees Hale, Montgomery, Crose and Black.
Noes: None.
Absent: Trustee Morehead.