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APPROVED: 
H. Dixon Flynn -4 City Manager 

COUNCIL COMMUNICATION J 

. C-accept 05/08/01 I 

AGENDA TITLE: Accept Improvements Under Contract for Elm Street Parking Lot, 11, 15, and 
17 West Elm Street 

MEETING DATE: May 16,2001 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: That the City Council accept the improvements under the "Elm Street 
Parking Lot Project, 11, 15, and 17 West Elm Street" contract. 

BACKGROUND INFORMATION: The project was awarded to A. M. Stephens Construction Company, 
Inc., of Lodi, on November 15, 2000, in the amount of $133,082.50. 
The contract has been completed in substantial conformance with 
the plans and specifications approved by the City Council. 

The contract completion date was May 1, 2001, and the actual completion date was May I ,  2001. The 
final contract price was $1 60,397.1 I. The difference between the contract amount and the final contract 
price is mainly due to contract change orders which paid A. M. Stephens Construction Company to 
remove an underground fuel storage tank that was discovered in the parking lot and changes to the 
scheduling of the work which were intended to decrease the contract time and complete the parking lot 
on a faster schedule. 

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the 
County Recorder's office. 

FUNDING: Budgeted Funds: Community Development Block Grant (CDBG) Fund $ 136,000 
Electric Utility Distribution System Improvement Fund $ 15,000 
Electric Utility Street Light Completion Project Fund $ 10,000 

Contract Amount: $161,000 

Richard C. Prima, J r . 1  
Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
RCPNVKFlpmf 
cc: Electric Utility Director 

Street Superintendent 
Joel Harris, Purchasing Officer 
Community Development Block Grant Coordinator 


