
[-----) COUNCIL COMMUNICATION 

AGENDA T ITLE :  

MEETING DATE: August 10. 1992 

PREPARE0 BY: Public Works Di rector  

Contract Change Order - Lodi Lake Picn ic  Faci1it. i t .s 

- -__ 

RECOEIMENDED ACTION: This item i s  f o r  information only. Nc ac t ion  i s  required. 

BACKGROUND INFORMATION: This information i s  being given t o  the C i t y  Council 
i n  accordance w i th  the contract  change order po l i cy  
approved by Resolution 85-72. 
t h i s  po l i cy  i s  that  we inform the C i ty  Council of a l l  

One o f  the requirements of 

change orders over the larger  o f  $5,000 or 10% o f  the contract  amount. 

This attached contract change order, approved by the C i t y  F!anager, was i n  the amount 
o f  $20.110 which i s  20.6% o f  the contract. 
order are: 

The major items of work i n  t h i s  change 

1) 

2)  
3) 

I n s t a l l i n g  l i g h t s  i n  the Hughes Beach and South Point p icn ic  
structures 
Increasing the parking l o t  s ize i n  the Hughes Beach area 
I n s t a l l i n g  e l e c t r i c a l  conduit f o r  f u tu re  l i g h t i n g  i n  the youth group 
a rea 

The Ci ty  has a State grant o f  $140.000 to  help pay for the deslgn Rnd construct ion 
o f  the p icn ic  f a c i l i t i e s  a t  Lodi Lake. 
General Fund t o  meet the o r i g ina l  pro ject  estimate of 5160.000. Two condit inns o f  
the grant were that  the City use i t s  520.000 f i r s t  and any money remaining i n  the 
account a t  the completion of the pro jec t  must be returned t o  the State. 

Richard B ig le r  and Associates. the arch i tec t  fo r  t h i s  pro ject .  revised h i s  construc- 
t i o n  estimate t o  $190,000 j u s t  p r i o r  t o  p u t t i n g  the plans and specl f icat tons out  t o  
bid.  B id  i tems were deleted t o  keep the pro jec t  w i t h i n  budget and H. Max Lee. Inc. 
was the low bidder a t  $97.500. 

The add i t iona l  work shown in the change order w i l l  reduce the amount o f  money tha t  
must be returned. 
Department has reviewed and approved the changes i n  the scope of work. 

$20,000 wac a lsc  appropriated from the 

The pro jec t  o f f i c e r  from the State Parks  and Recreation 

CLOOILAK. 2/TXTU .02M (CO .COR:) 

CCl 

August 6, 1997 
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FUNDING: Originally Budgeted: S160.000 
Budgeted Fund: 
Contract Amount: bl17.610 

Per Capita Grant Program and General Fund 

r 

%,J ~ hW.” 
Jack, L. Ronsko 
Publlc Works Director 

d‘ 

Prepared by Uesley K .  Fujitani. Senior Civil Engineer 

JLR/&/lm 

Attachment 

cc: City Attorney 
Parks and Recreation Director 
ComMnity Development Block Grant Coordinator 

CLODILAK.P/TXTW.OZM (CO. COM) August 6, 1992 



C!TY OF LODI 
PUBLIC MORKS DEPARTMENT CONTRACT CHANGE ORPFR NO. 1 

- 

Sheet 1 o f  2 - __ 
Date J u l y  29. 1892 

Account No. 44.3-760.12 

PROJECT: Lodi  Lake P i c n i c  F a c i l i t i e s  

CONTRACTOR: H. Max Lee. I nc .  

You a re  d i r e c t e d  t o  make the  f o l l o w i n g  changes o r  do the  f o l l o w i n g  work n o t  inc luded 
i n  t h e  Plans and S p e c i f i c a t i o n s  on t h i s  Cont rac t .  . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

Desc r ip t i on  o f  work t o  be done. es t ima te  Of q u a n t i t i e s ,  and p r i c e s  to  be paid. 
Spec i fy  whether a d d i t i m a l  work i s  a t  Cont rac t  p r i c e ,  agreed p r i ce .  or force 
account. 
t ime as equipment i s  a c t u a l l y  used and no al lowance w i l l  be made for  i d l e  time. 

1. 

Unless otherwise stated,  r a t e s  f o r  r e n t a l  o f  equipment cover on ly  such 

Do t h e  f o l l o w i n g  work f o r  the  agreed upon p r i c e  o f  
a)  

S 7,080 
Dele te  1" e l e c t r i c a l  condu i t  as shown on t h e  p lans 
and i n s t a l l  c o r d u i t  as s h w n  on the  r e v i s e d  E l e c t r i c  
U t i l i t y  Department p l a n  the Youth Group Area Add $5.010 

b) I n s t a l l  C i t y - f u r n i s h e d  lumina i re  i n  Youth Group Area Add 1.610 
c )  Furn ish 100 amp load cen te r  a t  s ink  Add 115 
d) I n s t a l l  1" PVC condui ts  f o r  f u t u r e  l i gh t i ng  i n  

Youth Group Area Add 345 

2. Remove e x f s t i n g  f l a g p o l e  i n  Youth Group Area P r i c e  n o t  t o  e.tceed 060 

(Continued on Page 2 )  
PERCENT OF 
CONTRACT 

5 97 500 
S7xfJ.m- 20.6 Z 

O r i g i n a l  Contract  P r i c e  
To ta l  Cost o f  Th ls  Change Order NOT TO EXCEED 

To ta l  Cost o f  A l l  Change Orders t o  Date f 20,110 20.6 9, 
Contrac t  Pr ice,  i n c l u d i n g  a l l  Change Orders, w i l l  be: S 117,610 

Previous Change Orders $ 1-- 

Time o f  complet ion w i l l  be ad jus ted as fo l l ows :  Add 12 workinq days 

Submitted by #&.&&&+(. Date 8-6-92 
Approval Reconanende& \ Date 

Date e - 7 - 4 ~  

Date 9 I I  9 t  

\"..(--'..I ,g--L- -LL-- 

l a r g e r  o f  $5.000 or 10% each CCO or 525.630 t t a  CCO 5 )  ..=, Thomas A. Peterson 
' ly Manager 

The undersigned con t rac to r .  having c a r e f u l l y  considered the  change prbposed. agrees, 
i f  t h i s  proposal i s  approved, t o  prov ide a l l  equipment. f u r n i s h  a l l  ma te r ia l s .  except 
as otherwise noted above, perform a l l  se rv i ces  necessary f o r  the  work above speci f ied,  
and accept as f u l l  payment the p r i c e s  shown above. 

ACCEPTED: Date Cont rac tor  

If t h e  Contractor  does not  s1Gn acceptance o f  t h i s  o rde r .  t he  Cont rac tor  should r e f e r  
t o  Sect ion 4-1.03A o t  the Stdndard Spec i f i ca t i ons  reqard ing  f i l i n g  a w r i t t e n  p r o t e s t  
w i t h i n  the  s p e c i f i e d  tinie. 



C I T Y  OF LODI 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 1 

Sheet 2 of 2 
Date J u l y  29.92 

Account No. 3 3 - 7 6 0 . 1 2  

PROJECT: Lodi Lake Picnic F a c i l i t i e s  

3. 

4.  

5. 

6. 

7. 

I n s t a l l  l i g h t s  i n  South Point Area as shown on 
E lec t r i c  U t i l i t y  drawing 

I n s t a l l  l i g h t s  i n  Hughes Beach Area a s  shown on 
E lec t r i c  U t i l i t y  drawing 

Grade and pave 1,200 SF for  parking l o t  a t  
Hughes Beach 

Water seal shingles on p icn ic  structures a t  
Hughes Beach and South Point 

I n s t a l l  header board around decomposed 
gran i te  path 

.",greed upon p r i ce  5 2,445 

Agreed upon p r i ce  2.650 

Agreed upon p r i ce  3.740 

Agreed upon p r i ce  575 

AgreeU upon pr i ce  2,650 

TOTAL 520.110 

WF/lm 

cc: Cornunity Development Block Grant Coordinator 
Parks and Recreation Director  


