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AGENDA TITLE: Accept Improvements Under the Contract for Library Phase I Remodel Project 

MEETING DATE: December 2,2009 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: Accept the improvements under the contract for Library Phase I 
Remodel Project. 

BACKGROUND INFORMATION: The project was awarded to World Tech dba Geigle Electric, of 
Stockton, on November 5,  2008, in the amount of $243,879.25. The 
contract has been completed in substantial conformance with the 
plans and specifications approved by City Council. 

This project consisted of the renovation of the service desk area, ADA improvements to the lobby and 
staff rest rooms, new employee work stations, new datakommunications cabling, security access system 
hardware and improvements to the Children’s Area. 

The original contract completion date was April 17, 2009, and the actual completion date was 
July 30, 2009. The extension in contract time was due to work related to Change Order No. 4, which 
Council approved at its April 15, 2009 meeting for the Children’s Area Improvements ($1 75,000). The 
final contract price was $476,407.1 7. The difference between the original contract amount and the final 
contract amount is due to the four change orders of which Council was previously notified. 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder’s office. The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 

FISCAL IMPACT: None. 

FUNDING AVAILABLE: This project was funded by Community Development Block Grant (CDBG) 
funds, Library Fund (21 1814) and Impact Mitigation Fees - General City 
Facilities (1218). 

h F. Wally delin 
Public Works Director 

Prepared by Gary Wiman, Construction Project Manager 
FWSIGV ‘pmf 
cc: Purchasing Officer 

Library Services Director 

APPROVED: ~4. - 
Blair King, City Manager 
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