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CCEPTANCE OF Council was informed that the contract for "Kettleman
» KETTLEMAN Lane Sanitary Sewer"”, W.I.D. Canal to 230" E/W.I.D. \
LANE : Canal” which had been awarded to Wayne Fregien of
SANI'TARY Stockton, CA, on October 15, 1980 in the amount of
SEWER" $62,561.00 has been completed in substantial confox-

. mance with the plans and specifications approved by the

City Council. . \
- _ . COUNCIL ACCEPTED THE IMPROVEMENTS IN "KETTLEMAN LANEZ
SANITARY SEWER, W.I.D. CANAL TO 230' E/W.1.D. CANAL
AND DIRECTED THE PUBLIC WORKS DIRECTOR TO FILE A NOTICE
 OF COMPLETION WITH THE COUNTY RECORDER'S OFFICE.
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CITY OF LODI COUNCIL COMMUNICATION

PUBLIC WORKS DEPARTMENT

~

City Council

FROM: City Manager

DATE: Deoerﬁber 31, 1980

SUBJECT:  Acceptance of "KETTLEMAN LANE SANITARY SEWER"

RECOMMENDED ACTION: That the City Councll accept the improvements In
"KETTLEMAN LANE SANITARY SEWER, W.1.D. Canal to 230' E/W.1.D. Canal®
and direct the Public Works Director to file a Notice of Completion with the
County Recorder's Office.

BACKGROUND INFORMATION: The contract was awarded to Wayne Fregien
of Stockfon, CA on October_ 15, 1980 in the amount of $42,561.00. The
contract has been completed in substantial conformance with the plans and
specifications approved by the City Council.

The contract completion date was November 26, 1980 and the actual completion
date is December 23, 1980. The final contract price is between $65,750 and
$66,100, depending on the final determination of some extra work that was
required. The difference between the contract amount and the final contract
price Is due to underground facilities not properly located, and additional
paving requi cause of the development on the south side of Kettleman Lane.

APPROVED: ' .FlLE NO.

\_ HENRY A. GLAVES, Clty Manager J




