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CXXN:IL 1lCCEP'I'ID 'lliE IMP1UJl:MENfS IN "S1\IJ\S PARK 
IMPIOJ'fMENI'S, SPRTh"KLERS AND '.IURF~" AND DIREX:TED 
'!liE PUBLIC OORKS DIR&:IDR '10 FTI..E A OOI'ICE OF 
rutPLETION 'lliEREDN. 

'lhis rontrc:oct was awarded to B & V Lardscap.in;J of 
Sacra~rento on October 15, 1980 in the arrormt of 
$117,960.00 and has been canpleted in subs...antial 
conformance with the plans arrl specifications 
approved by the City Couneil. 
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COUNCIL COMMUNICATION 

, ~ 

TO: City Council 

FROM: City Manager 

DATE: January 1~. 1982 

SUBJECT: Acceptance of "Salas Park Improvements, Sprinklers and Turfing" 

RECOMEMDED ACTIOM: That the City Counci 1 accept the improvements in the 
above mentioned project and direct the Pub lie Works Director to file a 
Notice of C~letlon with the County Recorder's office. 

BACKGROUND INFORHATION: The contract was awarded to B&V landscaping- of 
Sacramento on October 15, 1980 in the amount of $117,960. The contract 
has been completed ln substantial conformance with the plans and specifi
cations approved by the City Council. 

The contract completion date was December 26, 1980, and the actual com
pletion date is January 13, 1982. The final contract price was $8lt, 130.93. 
The difference between the contract amount and the final contrac.t price Is 
due to the City's purchasing materials direct from supplier rather than through 
the contractor in order to guarantee the price. 

The project was delayed because of the regrading necessitated by the redesign \:is w~easonal weather. 

V Ja~ L. Ronsko 
Pub ic WOrks Director 

~)GER:dnw 

APPROVED: FlLE tfO. 

HENRY A. GLAVES, City Manager 
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