
-t 

--
AOCEJ:rr~ OF 
STCX::hTCN S'IHEET 

--. WATIH\1-\IN 

,, . .. : {.-· 

,. .;.:: .•. 

- ':i.:• ··.; ; • 
. ' 

.... 

CITY COUNCIL MEETING 
APRIL 18, 1984 

~ M: I L .AU:ll'nD TilE Irvnn'Fl\1ENfS IN "STCO\ItN SffiEET 
\\1\Tll~~IN, ~TI1J~\<\N lANE m TCJ<AY ~'11llilrr; A~ DIRH:TED 111E 
P{ I~I. I C \\U~KS D I TULTCE 1D F I LE A !\Of ICc OF ITMPLET I CN W 1111 
TilE U:U·.'ll IUURJ)FR I s OFF I a-:. 

The eontract wus nwnrded to Jo~ Suter Constn1ction Co .• lnc. 
of Truckee on Decerrbcr 21, 1983, in the arrmmt of 
$194,458.60. The contract hns been carpleted in substnntial 
co:-~fomnnce with the plans and spcci ficat ions approved by 
the City Cmmci 1. 

1l1e contract carpletion date was ~\ty 1, 1984, and the actunl 
c<nl>1ction <inte is Apri 1 6, 1984. The finnl contrnct price 
was $212,061.12. The difference hetween the contract nnntmt 
and the firm1 contract pl'ice is due primtri ly to chnnging 
fr001 asbestos carent pipe to ductile iron pipe ($16,627.06). 
Oth<'r minor changt~s had to ~ rmde because of field 
conditions. 
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CITY OF LODI COUNCIL COMMUNICATION 
PUBLIC WORKS DEPARTMENT 

TO: Cl ty Council 

FROM: City Manager 

DATE: Apr i I 1 3, 1984 

SUBJECT: Acceptance of Stockton Street Watermain 

RECOt·,MENDED ACTION: That the City Council accept the improvements in 
11Stockton Street w'atermain, Kettleman lane to Tokay S(reet" and direct 
the Public Works Director to file a Notice of Compl.!tion with the County 
Recorder's office. 

BACKGROUND INFuRi1~TION: The contract was awarded to Joe Suter Construction 
Co. Inc. of Truckee on December 21, 1983, in the annunt of $194,458.60. The 
contract has been completed in substantial conformance with the plans and 
specifications approved by the City Council. 

The contract completion date was Hay 1, 1984, and the actual completion date 
is Arril 6, 1984. The final contract price was $212,061.12. The difference 
between the contract arrount and the final contract prke is due primarily' 
to chan'Jing from asbestos cement pipe to ductile iron pipe ($16,62].06). 
Other m;nor J~ad to be made because of f;eld conditions. 

Director 

APPROVED: FILE ~0. 

HENRY A. GLAVES, C•ty Manager 


