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ACCEPI'ANCE OF 
VARIOUS IMPROVEMENTS 

Council accepted the following improvements and directed 
the Public Works Director to file a Notice of Completion 
thereon with the County Recorder's Office: 

-
I. "Salas Park Improverrents 1 Phase I 1 Grading and 

Walkways" 

II. Improverrents 1 Phase II, Walkway 



CITY OF LODI COUNCIL COMMUNICATION 

TO: 

FROH: 

OATE: 

SUBJECT: 

PUBLIC WORKS DEPARTMENT 

Ct ty Council 

City Hanager 

July 12, 1985 

Acceptance of SALAS PARK PLAY~ROUND IMPROVEMENTS 
Phase I, Grading & Walkways 

RECOMMENDED ACTION: That the City Council accept the improvements in "Salas 
Park Playground Improvements, Phase I, Grading & Walkways" and direct the 
Public Works Director to file a Notice of Completion with the County Recorder's 
office. 

BACKGROUND INFORMATION: The contract was awarded to Claude C. Wood Co. of Lodi 
on May 6, 1985, in the amount of $39,645. The contract has been completed in 
substantial conformance with the plans and ~pecifications approved by the City 
Counc i 1. 

The contract completion date was May 12, 1985, and the actual completion date 
is July 10. The final contract price was $44,595. The difference between the 
contract. amount and the final contract price is due ..;o the necessity to im
port soil to meet design grades ($4,950). The overrun will be funded from 
G~~JL~utlay Reserve Fund. 

{ac~ L. Ronsko 
~c Works Director 

JL~GER/eeh 

cc: . Parks & Recreation Director 

APPROVED: Fl LE ~0. 

THOMAS A. PETERSON; City Manager IJ.l..l 
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COUNCIL COMMUNICATION 

TO: City Counci 1 

FROH: City Manager 

DATE: July 12, 1985 

SUBJECT: Acceptance of SALAS PARK PLAYGROUND IMPROVEMENTS, 
Phase II, Walkway Lighting 

RECOMMENDED ACTION: That the City Council accept the improvements in 11Salas 
Park Playground Improvements, Phase II, Walkway Lighting11 and direct the 
Public Works Director to file a Notice of Completion with the County Recorder•s 
office. 

BACKGROUND INFORMATION: The contract was awarded to B. Teeple & Sons of 
Sacramento on March 6, 1985, in the amount of $7,147. The contract has been 
completed in substantial conformance with the plans and specifications ap
proved by the City Council. 

The contract completion date was May 18, 1985, and the actual complet·ion date 
is July 15, 1985. The final contract price was $7,147, the contract amount. 

~JJ.U 
Director 

cc: Parks & Recreation Director 

APPROVED: FILE NO. 


