
ACCEPl' IMPROVEMENrS -
TURNER RCWJ 
ROCOOSTRlJ:TION AND 

CITY <X>UNCIL MEETING 
OCTOBER 15, 1986 

S'IORM DRAIN Council was apprised that the contract for 'furner Road 
Reconstruction and Stann Drain was awarded to Claude C. 

cc-12(a) Wo6d Cc:rnpmy of IOOi on July 2, 1986 in the arrount of 
CC-12(c) $288,817.00. The contract hc.s been carrpleted in ~, 

substantial confonnance with the plans and specifications -, 
approved by the City Council 

Council accepted the inproverents for "Turner Road Stann 
Drain and Reconstruction, Lower Sacramento Road south to 
Lower SacraJTento Road north", and directed the Public l'«)rks 
Director to file a Notice of Carpletior1 t.".ereon. 



FROM: 

City Council 

City Manager 

MEETING DATE: October 15, 1986 

COUNCIL COl\IMUNICATION~ 

Pro1ect Data 
Origina ly Budgeted: 
Budgeted Fund: 

Amount Budgeted: 
Final Project Cost: 

1985 
Gas Tax & 
Master Drain 
$331,000 
$331,00o± 

SUBJECT: Accept Improvements - Turner Road Storm Drain and 
Reconstru-:tion, Lower 5acramento Road (S) to Lower 
Sacramento Road (N) 

RECOMMENDED ACTION: That the City Council accept the improvements for 
11 Turner RoadStorm Drain and Reconstruction, Lower Sacramento Road (S) to 
Lower Sacramento Road (N)," and direct the Public Works Director to file a 
Notice of Completion with the County Recorder's office. 

BACKGROUND INFORMATION: The contract was awarded to Claude C. Wood Company 
of Lodi on July 2, 1986 in the amount of $288,817.00. The contract has been 
completed in substantial conformance with the plans and specifications 
approved by the City Council. 

The contract completion date was October 21, 1986, and the actual completion 
date was October 6, 1986. The final contract price was $288,266.58. The 
difference between the contract amount and the final contract price is mainly 
due to slight differences between estimated and actual quantities. 

~~:e~ 
~·Works Director 

cc: Water/Wastewater Superintendent 

JLR/GER/ma 

APPROVED: FILE totO. 

CTURNER/TXTW.02M October 8, 1986 


