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SPECIAL JOINT MEETING 
LODI CITY COUNCIL AND THE 

LOO1 PARKS AND RECREATION COMMISSION 
CARNEGIE FORUM, 305 WEST PINE STREET 

LODI, CALIFORNIA 
THURSDAY, JANUARY 2, 1992 

The meeting was called to order at approximately 8:05 p.m. 

The City Clerk recorded roll as follows: 

Present: Council Members - Hinchman, Pennino, Sieglock 
Snider and Pinkerton (Mayorj 

Absent: Council Members - None 
Present: Lodi Parks and Recreation Commission Members - 

Casalegno, Jones, Melby, Scott and Johnson 
(Cha i rperson) 

Absent: Lodi Parks and Recreation Commission Members - 
None 

Also Present: City Manager, Assistant City Manager, 
Community Development Director Schroeder, 
Public Works Director Ronsko, Parks and 
Recreation Director Williamson, Parks 
Superintendent Essin, City Attorney McNatt 
and City Clerk Reimche 

HALE PARK MASTER PLAN 

cc-27 (c) 
cc-121 the following staff report. 

Parks and Recreation Director Williamson presented 

Plans and specifications for the major renovation of Hale 
Park in accordance with the previously approved Master Plan 
will be ready for Council approval on January 15, 1992. 
These plans call for the removal of the concrete and steel 
raised bandstand located near the center o f  the park. The 
general layout of the renovation was received. Responding 
to a recent request from the Lodi Historical Society, the 
City Council directed staff to evaluate alternatives for 
the disposition of the bandstand. 

The bandstand consists of a concrete perimeter wall and a 
flat, octagonal slab approximately 4 feet above grade and a 
steel pipe post and rail assembly. One o f  the posts and a 
portion of the rail and stair handrail is missing. There 
are no ornamental designs or other features incorporated 
into the structure. The concrete has deteriorated and it 
would be difficult to renovate the structure. The rail and 
height combination also does not meet code requirements. 
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The floor cannot exceed 30 inches above grade or the rail 
must have bars at 6-inch maximum spacing. 

Staff has prepared the following alternatives for the 
bandstand: 

1. 

Ir 
Y 

2 .  

3. 

4. 

Lease as i s ,  redesign the park - This 
alternative is the least desirable for a 
number of reasons: 

a) Significant delay; probably 6 months 
which could mean the loss o f  federal 
funds for the project (approximately 
$482,000). 

b) Additional cost; the cost for 
preliminary layouts for approval would 
be approximately $4,000. Costs for 
final design would be significantly 
higher. These are General Fund 
expenses and not grant fundable. Less 
than $2,000 remains in the design 
budget. 

c) Loss of trees; the present design 
minimized the loss of trees. A new 
design would likely mean more trees 
would be removed. 

Leave as is, delete portions of the new work 
in conflict - This also i s  undesirable as 
the major picnic shelter and walk area would 
have to be deleted. We would still need to 
do some additional work to accommodate and 
renovate the bandstand. 

Rebuild ( o r  possibly relocate) within the 
park - Rebuilding the basic structure and 
reusing the steel rail/posts would probably 
cost in the neighborhood of $10,000. It may 
be practical to slide the structure to the 
proposed open area east of the present 
location at a lower cost. This would allow 
the park renovation project to proceed and 
the bandstand could be renovated at a later 
date. 

Salvage the steel posts/rails and demolish 
the bandstand - This also would allow the 
project t o  proceed and allow time fo r  a 
proper design and location study for a 
replacement bandstand. 
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5. Demolish the bandstand and proceed as 
planned - This is certainly the least ' 
expensive alternative and would be in , 
accordance with the plan already approved by ' 

the Parks and Recreation Commission and the 
City Counci 1. 

Given the project time constraints, the poor condition of 
the General Fund and the problems with the existing 
bandstand, staff strongly recommends Alternative 5, and 
less enthusiastically, Alternative 4 .  

Staff presented diagrams of the subject area. The Hale 
Park Master Plan was reviewed in detail including the tree 
evaluation of the site. A slide presentation o f  the area 
and bandstand was presented. 

Public Works Director Ronsko then reviewed the five (5) 
alternatives heretofore set forth. 

Discussion followed with questions being directed to staff. 

Lodi Parks and Recreation Commission Chairman Bob Johnson 
stated that although the Commission understands the 
sentimental feeling of some people regarding the bandstand, 
the Commission recommends going forward with the Hale Park 
Master Plan as originally approved. I 

I 

Community Development Director Schroeder stated that the 
City has been accumulating Community Development Block 
Grant funds for this project since 1988. This project 
needs to go forward immediately as if the money is not 
expended shortly, the City may lose it. 

Addressing the City Council seeking the preservation of the 
bandstand at Hale Park were: 

a) Ralph Lea, President of the Lodi Historical 
So c i e ty ; 

b )  B i n g  Taylor, 1430 Holly Drive, Lodi.  Mr. 
Taylor offered to replace the missing 
bannister and rail on the bandstand; 

C) Evelyn Olson, 1306 Burgundy Court, Lodi; 

d )  Virginia Lahr, 311 East Elm Street, Lodi; 

e) Maria Elena Serna, 801 West Elm Street, 
Lodi; and 

f) Jane Holt, 207 East Walnut Street, Lodi. 
Ms. Holt donated $100 toward the 
preservation of the bandstand. 
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Also addressing the City Council regarding the matter were: 

a) Kimberly Fruits, 125 South Rose Street, Lodi 
. indicated that the Rose Street Committee 
does not want the bandstand at Hutchins 
Street Square, and it should be kept at Hale 
Park. 

John Johnson, 21 Gateway Circle, Lodi 
indicated that he feels that preserving the 
bandstand would be a waste o f  tax dollars. 

Following a lengthy discussion, on motion o f  Council Member 
Hinchman, Snider second, the City Council unanimously voted 
to go forward with the Master Plan as previously approved; 
to relocate the bandstand within the park; and to include 
this relocating of the bandstand a s  part of the 
specifications for the project. 

The meeting was adjourned at approximately 9:30 p.m. 

Attest: 

City Clerk 
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