



CITY OF LODI

COUNCIL COMMUNICATION

AGENDA TITLE: Acceptance of Improvements Under White Slough Water Pollution Control Facility Holding Pond No. 4 Embankment Rehabilitation Contract

MEETING DATE: December 17, 1997

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the "White Slough Water Pollution Control Facility Holding Pond No. 4 Embankment Rehabilitation" contract and direct the City Engineer to file a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION: The project was awarded to A. M. Stephens Construction Company, Inc., of Lodi, on September 17, 1997, in the amount of \$81,119. The contract has been completed in substantial conformance with the plans and specifications approved by the City Council.

The contract completion date was November 19, 1997, and the actual completion date was November 12, 1997. The final contract price was \$89,619. The difference between the contract amount and the final contract price is mainly due to Contract Change Order No. 1 which added another 215 linear feet of embankment rehabilitation to the contract.

FUNDING: As determined at contract award.




Jack L. Ronsko
Public Works Director

Prepared by Wesley K. Fujitani, Senior Civil Engineer

JLR/WKF/lm

cc: Purchasing Officer
Water/Wastewater Superintendent

APPROVED: _____



H. Dixon Flynn -- City Manager