



CITY OF LODI

COUNCIL COMMUNICATION

AGENDA TITLE: Acceptance of Improvements Under Blakely Park Pool Balance Tank and Filtration System Replacement Contract

MEETING DATE: August 7, 1996


PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the "Blakely Park Pool Balance Tank and Filtration System Replacement" contract and direct the City Engineer to file a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION: The project was awarded to Western Waterfeatures, Inc., of El Dorado Hills, on February 21, 1996 in the amount of \$43,187. The contract has been completed in substantial conformance with the plans and specifications approved by the City Council.

The contract completion date was May 29, 1996 and the actual completion date was May 14, 1996. The final contract price was \$41,487. The difference between the contract amount and the final contract price is mainly due to the removal of the fencing portion of the contract from the scope of work.

FUNDING: As determined at contract award.



Jack L. Ronsko
Public Works Director

Prepared by Wesley K. Fujitani, Senior Civil Engineer

JLR/WKF/lm

cc: Purchasing Officer
Parks Superintendent

APPROVED: _____

H. Dixon Flynn -- City Manager