



CITY OF LODI

COUNCIL COMMUNICATION

AGENDA TITLE: Accept Improvements Under Contract for Highway 12 - Kettleman Lane/Highway 99 Interchange Improvements and Approve No-Parking Zones on Kettleman Lane and New Beckman Road

MEETING DATE: January 5, 2000

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under the Highway 12 - Kettleman Lane/Highway 99 Interchange Improvements contract, direct the City Engineer to file a Notice of Completion with the County Recorder's office and adopt the attached resolution approving the installation of no-parking zones on the north side of Kettleman Lane, from New Beckman Road to the east city limit; the south side of Kettleman Lane, from the Highway 99 northbound ramp to 360 feet east of New Beckman Road; and on New Beckman Road, from Kettleman Lane to 1,600 feet north of Kettleman Lane.

BACKGROUND INFORMATION: The project was awarded to Teichert Construction, of Stockton, on June 17, 1998, in the amount of \$2,822,243.50, however, this total included an optional bid item for sidewalk on Beckman Road. The property owner on New Beckman Road was responsible for the sidewalk costs on New Beckman Road and decided to have the work done at a later date by another contractor. Teichert Construction's actual contract price without the optional bid item was \$2,781,490.00. The contract has been completed in substantial conformance with the plans and specifications approved by the City Council.

The no-parking restrictions are necessary to accommodate the striping that was installed with the interchange project. The no-parking signs were posted as part of the project.

The contract completion date was August 5, 1999, and the actual completion date was August 5, 1999. The final contract price was \$2,825,492.07. The difference between the contract amount and the final contract price is mainly due to revisions to the traffic control plan for the project, additional utility work in New Beckman Road, a change in the design of the sidewalk through the underpass, disposal of lead contaminated soil, and other miscellaneous items of work.

FUNDING: Budgeted Funds:	CTC Funds: \$942,000	Local Funds: \$774,400
	Measure K Funds: \$234,000	Measure K Loan: \$840,000
	SLTPP Funds: \$381,000	

Wesley K. Fujitani

Richard C. Prima, Jr.
Richard C. Prima, Jr.
Public Works Director

Prepared by Wesley K. Fujitani, Senior Civil Engineer
RCP/WKF/lm
attachment

cc: City Attorney	SJCOG, Diane Nguyen
Purchasing Officer	Nolte and Associates, Bob Bryer
Street Superintendent	URS Greiner, Gary Bubnic
Associate Traffic Engineer	Caltrans Resident Engineer, Mario Castillo

APPROVED: _____

H. Dixon Flynn
H. Dixon Flynn -- City Manager

RESOLUTION NO. 2000-02

A RESOLUTION OF THE LODI CITY COUNCIL
ACCEPTING HIGHWAY 12 – KETTLEMAN
LANE/HIGHWAY 99 INTERCHANGE IMPROVEMENTS
AND APPROVING NO-PARKING ZONES ON KETTLEMAN
LANE AND NEW BECKMAN ROAD

=====

BE IT RESOLVED that the City Council of the City of Lodi does hereby accept the improvements under the contract for Highway 12 – Kettleman Lane/Highway 99 Interchange project, and directs the City Engineer to file a Notice of Completion with the County Recorder's office; and

BE IT FURTHER RESOLVED that the City Council of the City of Lodi does hereby approve the installation of No-Parking Zones on the north side of Kettleman Lane, from New Beckman Road to the east City limit; the south side of Kettleman Lane, from the Highway 99 Northbound ramp to 360 feet east of New Beckman Road; and on New Beckman Road, from Kettleman Lane to 1,600 feet North of Kettleman Lane.

Dated: January 5, 2000

=====


I hereby certify that Resolution No. 2000-02 was passed and adopted by the City Council of the City of Lodi in a regular meeting held January 5, 2000, by the following vote:

AYES: COUNCIL MEMBERS – Hitchcock, Land, Nakanishi, Pennino and Mann (Mayor)

NOES: COUNCIL MEMBERS – None

ABSENT: COUNCIL MEMBERS – None

ABSTAIN: COUNCIL MEMBERS – None


ALICE M. REIMCHE
City Clerk