



CITY OF LODI

COUNCIL COMMUNICATION

AGENDA TITLE: Accept Improvements Under Contract for Type II Polymer Modified Slurry Seal, Various City Streets, 2001

MEETING DATE: September 19, 2001

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under Type II Polymer Modified Slurry Seal, Various City Streets, 2001 Contract.

BACKGROUND INFORMATION: The project was awarded to Intermountain Slurry Seal, of Loomis, on July 18, 2001, in the amount of \$74,918.37 for 1,209,995 square feet of application. The contract has been completed in substantial conformance with the specifications approved by the City Council.

The contract completion date was August 10, 2001. The final contract price was \$76,964.25. The difference between the contract amount and the final contract price was due to additional slurry seal work done. The slurry seal project covered a total of 1,242,993 square feet. There are sufficient funds in the current operating budget to cover this increase.

Following acceptance by the City Council, the City Engineer will file a Notice of Completion with the County Recorder's Office.


FUNDING: Budgeted Fund: Street Operating Budget

Richard C. Prima, Jr.
Public Works Director

Prepared by George M. Bradley, Street Superintendent

RCP/GMB/CJ/dsg

cc: George M. Bradley, Street Superintendent
Curt Juran, Street Contracts Administrator
Joel E. Harris, Purchasing Officer

APPROVED: 

Janet Keeter
H. Dixon Flynn -- City Manager