



## CITY OF LODI

## COUNCIL COMMUNICATION

AGENDA TITLE: Plans and Specifications and Advertisement for Bids for Traffic Signal and Lighting Installation at Cluff Avenue/Victor Road

MEETING DATE: April 3, 1991

PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council approve the plans and specifications for the above project and authorize advertising for bids.


BACKGROUND INFORMATION: This project consists of the installation of a new traffic-actuated traffic signal with left turn phases (arrows) on Highway 12 and minor pavement widening at the north side of the intersection for right turning vehicles.

This project has been delayed for a number of reasons:

- ° The Southern Pacific Transportation Company (SPTC) railroad crossing protection adjacent to the intersection needed to be upgraded in order to install a traffic signal; this required revision of the Public Utilities Commission crossing list, processing an agreement through Caltrans and SPTC, and installation by SPTC.
- ° During the above processing, it was found that no formal street crossing easement had ever been obtained for Cluff Avenue; this agreement also needed to be processed.
- ° The signal plans and specifications and a right-of-way certification needed to be reviewed and approved by Caltrans.

We have received Caltrans approval to advertise the project subject to our making some minor changes to the plans and specifications.

FUNDING: Budgeted Fund: Federal-Aid Urban (FAU)  
Project Estimate: \$143,000  
Bid Opening Date: May 1, 1991

  
Jack L. Ronsko  
Public Works Director

Prepared by Richard C. Prima Jr., Assistant City Engineer

JLR/RCP/mt  
cc: Purchasing Officer  
Street Superintendent

APPROVED: 

THOMAS A. PETERSON  
City Manager

CC-1