



# CITY OF LODI

TM

## COUNCIL COMMUNICATION

AGENDA TITLE: Accept Improvements Under Contract for Type II Polymer Modified Slurry Seal, Various City Streets, 2003

MEETING DATE: October 15, 2003


PREPARED BY: Public Works Director

RECOMMENDED ACTION: That the City Council accept the improvements under Type II Polymer Modified Slurry Seal, Various City Streets, 2003 contract.

BACKGROUND INFORMATION: The project was awarded to California Pavement Maintenance Company, Inc., of Sacramento, on June 23, 2003, in the amount of \$58,165.60 for 966,206 square feet of application. The contract has been completed in substantial conformance with the specifications approved by the City Council.

The contract completion date was August 22, 2003. The final contract price was \$58,165.60. Following acceptance, the City Engineer will file a Notice of Completion with the County Recorder's Office.

FUNDING: Budgeted Fund: Street Operating Budget


  
Richard C. Prima, Jr.  
Public Works Director

Prepared by Curt Juran, Assistant Street Superintendent

RCP/GMB/CJ/dsg

cc: George M. Bradley, Street Superintendent  
Curt Juran, Assistant Street Superintendent  
Joel E. Harris, Purchasing Officer

APPROVED: \_\_\_\_\_

  
H. Dixon Flynn -- City Manager