



**CITY OF LODI
COUNCIL COMMUNICATION**

AGENDA TITLE: Adopt Resolution Authorizing the City Manager to Execute Change Order for the Bus Shelter and Amenities Project for Ten Additional Bus Shelters and Benches with LNI Custom Manufacturing (\$60,000)

MEETING DATE: February 7, 2007

PREPARED BY: Public Works Director

RECOMMENDED ACTION: Adopt a resolution authorizing the City Manager to execute a change order for the Bus Shelter and Amenities Project for ten additional bus shelters and benches with LNI Custom Manufacturing.

BACKGROUND INFORMATION: The Public Works Department Transit Division operates the Grapeline bus service, which offers Fixed Route service within the City of Lodi. Grapeline also offers General Public Dial-A-Ride service within the City of Lodi and Woodbridge, with limited stops in Acampo, as well as south of Lodi at the mobile home park south of Harney Lane.

As part of on-going operations, transit shelters have been placed at various locations to offer shelter from the elements and a place to rest and wait for the next transit bus. Last fall, staff (working with the Site Plan and Architectural Review Committee) solicited a Request for Proposals for shelters with a specific approved design and color. One bid was received from LNI Custom Manufacturing. The shelters came in significantly under budget; therefore staff is recommending the change order to purchase additional shelters. LNI Custom Manufacturing has agreed to hold the price from the bid for the additional shelters.

Original Locations

- Rancho San Miguel Market
- Lockeford and Calaveras Streets
- Vintner's Square Shopping Center
- Lower Sacramento Road (Sunwest Marketplace)
- Turner Road at Lower Sacramento Road
- Lodi Adult School
- Lodi Middle School
- Central Avenue (within EMAP boundaries)
- Lakewood Mall
- Century Park

Additional Locations

- Stockton Street/Lodi Avenue (Smart and Final)
- Stockton Street (Parks & Recreation Office)
- Turner Road and Woodhaven Lane
- Ham Lane (Lodi Memorial Hospital)
- Fairmont Avenue (Lodi Memorial Hospital ER)
- Central Avenue (within EMAP boundaries)
- Lower Sacramento Road (Lodi Memorial West)
- Lodi Lake
- Kofu Park
- Hutchins Street Square

Funding for the shelters is from the Community Development Block Grant and the Federal Transit Administration and has been earmarked for this project. The additional ten shelters will utilize the remainder of the available funding.


FISCAL IMPACT: The cost of the shelters and amenities has been included in the budget for the Transit system. Failure to award the agreement could result in loss of the Community Development Block Grant funding.


APPROVED:


Blair King, City Manager

FUNDING AVAILABLE: The shelters and amenities will be utilizing:

Federal Transit Administration (5307)	\$ 30,000
CDBG Funds	\$ 30,000


Kirk Evans, Budget Manager


Richard C. Prima, Jr.
Public Works Director

Prepared by Tiffani M. Fink, Transportation Manager
cc: Transportation Manager
Community Improvement Manager

RESOLUTION NO. 2007-15

A RESOLUTION OF THE LODI CITY COUNCIL
AUTHORIZING THE CITY MANAGER TO EXECUTE
CHANGE ORDER FOR THE BUS SHELTER AMENITIES
PROJECT FOR TEN ADDITIONAL BUS SHELTERS
AND BENCHES

=====

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby authorize the City Manager to execute Change Order for the Bus Shelter and Amenities Project for ten (10) additional bus shelters with LNI Custom Manufacturing at a cost not to exceed \$60,000.

Dated: February 7, 2007

=====

I hereby certify that Resolution No. 2007-15 was passed and adopted by the City Council of the City of Lodi in a regular meeting held February 7, 2007, by the following vote:

AYES: COUNCIL MEMBERS – Hansen, Hitchcock, Katzakian, Mounce,
and Mayor Johnson

NOES: COUNCIL MEMBERS – None

ABSENT: COUNCIL MEMBERS – None

ABSTAIN: COUNCIL MEMBERS – None



RANDI JOHL
City Clerk