

CITY COUNCIL MEETING  
MAY 18, 1988

AWARD CONTRACT FOR  
HUTCHINS STREET  
RECONSTRUCTION,  
RIMBY AVENUE TO  
VINE STREET

RES. NO. 88-66

cc-12(c)  
cc-90

The City Council adopted Resolution No. 88-66 awarding the contract, Alternate B, for the Hutchins Street Reconstruction, Rimby Avenue to Vine Street to Claude C. Wood Company in the amount of \$301,841.50 and transferring \$235,000.00 in appropriations from the Hutchins Street, Tokay to Lodi, project.

The City Council was apprised that this project consists of reconstructing the section of Hutchins Street between Rimby Avenue and Vine Street. The street will also be widened five feet on the west side to allow for parking and a continuous left turn lane. The alternates involve conventional paving with asphalt concrete and aggregate base (Alternate A) or full depth asphalt concrete (Alternate B).

Plans and specifications for this project were approved on April 20, 1988.

The following bids were received:

<u>BIDDER</u>	<u>BID</u>	
	<u>ALTERNATE A</u>	<u>ALTERNATE B</u>
Engineer's Estimate	\$343,048.00	\$351,994.00
Claude C. Wood Company	298,900.50	301,841.50
Teichert Construction	327,721.10	322,463.00
Mount Diablo Corp.	391,654.00	396,942.50

Staff recommended awarding Alternate B. This will result in a faster job with less inconvenience to the public and lessen the amount of excavation over the existing shallow utilities.

This project was to be coordinated with the reconstruction project on Hutchins Street from Tokay to Lodi. Additional funding was to be provided in July 1988 with the new Capital Improvement Program. However, right-of-way delays have required rescheduling such that the Tokay to Lodi project will not be done until 1988/89. Therefore, Staff recommended the transfer of appropriations from that project in order to proceed this year with the Rimby to Vine project.