



# CITY OF LODI

PUBLIC WORKS DEPARTMENT

## COUNCIL COMMUNICATION


<p>TO: City Council</p> <p>FROM: City Manager</p> <p>MEETING DATE: January 7, 1987</p> <p>SUBJECT: Accept Improvements Under Lower Sacramento Road Median Curb and Gutter (Park West Drive to 750' N/Park West Drive) Contract</p>	<p style="text-align: center;"><u>Project Data</u></p> <p><b>Budgeted Fund:</b></p> <p>Amount Budgeted: \$50,000.00</p> <p>Final Project Cost: \$15,500.00±</p>	<p><b>Gas Tax</b></p> <p>Misc. Widening</p>
--	---	---

RECOMMENDED ACTION: That the City Council accept the improvements under the Lower Sacramento Road Median Curb and Gutter (Park West Drive to 750' N/Park West Drive) Contract and direct the Public Works Director to file a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to Claude C. Wood Co. of Lodi on December 3, 1986, in the amount of \$13,929.00. The contract has been completed in substantial conformance with the plans and specifications approved by the City Council.

The contract completion date was January 23, 1987, and the actual completion date was December 13, 1986. The final contract price was \$14,921.50.


The additional cost is due to the installation of a sidewalk for the handicapped across the median at the Park West intersection.

  
 Jack L. Ronsko  
 Public Works Director

/ma

cc: Street Superintendent

APPROVED:

  
 THOMAS A. PETERSON, City Manager

FILE NO.