

CITY COUNCIL MEETING

February 18, 1981

CC-14(15)
359

ACCEPTANCE OF
"WELL #19 PUMP
& MOTOR"

Council was apprised that the contract for "Well #19 Pump and Motor" which had been awarded to Western Well Drilling of San Jose on October 27, 1980 in the amount of \$21,335.00 has been completed in substantial conformance with the plans and specifications approved by the City Council.

COUNCIL ACCEPTED THE IMPROVEMENTS IN "WELL 19 PUMP AND MOTOR" AND DIRECTED THE PUBLIC WORKS DIRECTOR TO FILE A NOTICE OF COMPLETION WITH THE COUNTY RECORDER'S OFFICE.



CITY OF LODI

COUNCIL COMMUNICATION

TO: City Council
FROM: City Manager
DATE: February 6, 1981
SUBJECT: Acceptance of "WELL #19 PUMP AND MOTOR"

RECOMMENDED ACTION: That the City Council accept the improvements in "WELL / 19 PUMP AND MOTOR", and direct the Public Works Director to file a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to Western Well Drilling of San Jose on October 27, 1980, in the amount of \$21,335.00. The contract has been completed in substantial conformance with the plans and specifications approved by the City Council.

The contract completion date was January 27, 1981, and the actual completion date is February 4, 1981. The final contract price was \$22,317.00. The difference between the contract amount and the final contract price is due to a Change Order for the addition of a differential pressure switch (\$982). This switch will monitor the motor seal and shut down the pump if the seal fails.


Jack L. Ronsko
Public Works Director

APPROVED:

HENRY A. GLAVES, City Manager

FILE NO.

FEB 9 1981