



CITY OF LODI

PUBLIC WORKS DEPARTMENT

COUNCIL COMMUNICATION

TO:	City Council	<u>Project Data</u>	
		Originally Budgeted:	1987
FROM:	City Manager	Budgeted Fund: Streets & Hwys-2126	
		Amount Budgeted:	\$102,000
MEETING DATE:	April 15, 1987	Total Project Estimate:	\$102,000
		Bid Opening Date:	April 8, 1987
AGENDA TITLE:	Award Contract for 1987 Asphalt Concrete Overlays		

RECOMMENDED ACTION: That the City Council award the contract for the above project to Granite Construction in the amount of \$72,469.00 with the assumption that the prospective utility undergrounding project on Lodi Avenue will be east of Sunset Drive (See discussion below).

BACKGROUND INFORMATION: This project includes asphalt concrete overlays with pavement reinforcing fabric at the following locations:

- 1) Fairmont Avenue - Vine to Lodi
- 2) Kettleman Lane - Beckman to Highway 99
- 3) Ham Lane & Lodi Avenue intersection

The specifications are written such that the paving work on the Ham Lane and Lodi Avenue intersection will be done on a weekend with the intersection closed to traffic.

The Lodi Electric Utility Department is preparing a Capital Improvement Estimate for undergrounding the electric power lines on Lodi Avenue from Sacramento Street to Ham Lane. Presumably a district would be formed in which the other utilities (Pacific Bell and Lodi Cable TV) would participate.

Most of this section of Lodi Avenue has conduit for the electric facilities. The major "missing piece" is at the Lodi/Ham intersection. If the undergrounding project begins on the east side of Ham Lane (leaving a set of poles on the east side of the intersection), the Electric Utility Department can easily clear the paving work. If the undergrounding is to include the intersection, major work in the intersection is needed and the paving should be deferred at least one year.

Telephone facilities on Lodi include both underground and overhead lines. However, the underground conduits are near capacity. Undergrounding will require a major engineering effort on their part and will take approximately a year. If the undergrounding project starts at Sunset and extends east (leaving two poles on the south side of Lodi between Sunset and Ham Lane), there will be no conflict with the paving project. Again, if the undergrounding is to extend west of Ham Lane, major work in the intersection is needed and the paving should be deferred, probably two years.

APPROVED:


THOMAS A. PETERSON, City Manager

FILE NO.

City Council
April 15, 1987
Page 2

Staff recommends that the undergrounding take place east of Sunset and the City proceed with paving the intersection.

Plans and specifications for this project were approved on March 18, 1987.

The City has received the following three (3) bids for this project:

<u>BIDDER</u>	<u>LOCATION</u>	<u>BID</u>
Engineer's Estimate		\$ 96,051.50
Granite Construction	Stockton	72,469.00
Teichert Construction	Stockton	82,065.00
Claude C. Wood Co.	Lodi	89,109.00



Jack L. Ronsko
Public Works Director

cc: Assistant Finance Director
Electric Utility Director
Street Superintendent
Pacific Bell
King Videocable TV

JLR/RCP/cag

RESOLUTION NO. 87-49

AWARD - 1987 ASPHALT CONCRETE OVERLAYS, FAIRMONT AVENUE,
VINE TO LODI; KETTLEMAN LANE, BECKMAN TO HIGHWAY 99

WHEREAS, in answer to notice duly published in accordance with law and the order of this City Council, sealed bids were received and publicly opened by the City Clerk of this City on April 8, 1987 at 11:00 a.m. for the contract for 1987 Asphalt concrete overlays, Fairmont Avenue, Vine to Lodi; Kettleman Lane, Beckman to Highway 99, described in the specifications therefor approved by the City Council March 18, 1987; and

WHEREAS, said bids have been compared, checked, and tabulated and a report thereof filed with the City Manager as follows:

<u>Bidder</u>	<u>Amount</u>
Granite Construction	\$72,469.00
Teichert Construction	\$82,065.00
Claude C. Wood Co.	\$89,109.00

It should be noted that Council excluded the work under this contract at the Ham Lane/Lodi Avenue intersection.

WHEREAS, the City Manager recommends that award for the contract for 1987 Asphalt Overlays, Fairmont Avenue, Vine to Lodi; Kettleman Lane, Beckman to Highway 99, be made to the low bidder, Granite Construction Co., with the exclusion of the work at the Ham Lane/Lodi Avenue intersection.

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Lodi that award of contract for 1987 Asphalt Overlays, Fairmont Avenue, Vine to Lodi; Kettleman Lane, Beckman to Highway 99, with the exclusion of the work at the Ham Lane/Lodi Avenue intersection, be and the same is hereby made to Granite Construction Co., the low bidder, in the amount of \$56,268.50.


Dated: April 15, 1987

I hereby certify that Resolution No. 87-49
was passed and adopted by the City Council
of the City of Lodi in a regular meeting
held April 15, 1987 by the following vote:

Ayes: Council Members - Hinchman, Snider,
Pinkerton, Reid,
and Olson (Mayor)

Noes: Council Members - None

Absent: Council Members - None


Alice M. Reimche
City Clerk