



# CITY OF LODI

PUBLIC WORKS DEPARTMENT

## COUNCIL COMMUNICATION

<p>TO: City Council</p> <p>FROM: City Manager</p> <p>MEETING DATE: June 17, 1987</p> <p>AGENDA TITLE: Accept Improvements Under Lockeford Street Improvements, Pleasant Avenue to SPRR, Contract</p>	<p><u>Project Data</u></p> <p>Originally Budgeted: 1986</p> <p>Budgeted Fund: Gas Tax/ Trans. Dev. Act</p> <p>Amount Budgeted: \$288,000</p> <p>Final Project Cost: \$307,500</p> <p>Overrun Fund: Trans. Dev. Act</p>
------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

RECOMMENDED ACTION: That the City Council accept the improvements for "Lockeford Street Improvements, Pleasant Avenue to SPRR" and direct the Public Works Director to file a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to Claude C. Wood Company of Lodi on August 6, 1986, in the amount of \$221,291.50. The contract has been completed in substantial conformance with the plans and specifications approved by the City Council.

The contract completion date, with extensions for winter, was June 24, 1987, and the actual completion date is June 12, 1987. The final contract price was \$260,500±. The difference between the contract amount and the final contract price is mainly due to:

- |                                                           |          |
|-----------------------------------------------------------|----------|
| 1. Removal and replacement of driveways charged to others | \$ 5,300 |
| 2. Grinding at rail to provide good final surfacing       | 2,500    |
| 3. Asphalt overrun                                        |          |
| a. Error in calculations                                  | 10,800   |
| b. Work being billed to SPRR                              | 7,100    |
| 4. Removal of gas tank                                    | 1,000    |
| 5. Replacement of catch basin line                        | 1,000    |
| 6. Overrun in paving for leveling course                  | 10,000   |

*Jack L. Ronsko*  
 Jack L. Ronsko  
 Public Works Director

JLR/GER/ma

cc: Street Superintendent

APPROVED:

*Thomas A. Peterson*  
 THOMAS A. PETERSON, City Manager

FILE NO.