

Continued July 1, 1981

ACCEPTANCE
OF "LAWRENCE
PARK PARKING
LOT
RECONSTRUCTION"

Council was informed that the improvements in "Lawrence Park Parking Lot Reconstruction, Lockeford Street at Washington Street", which contract was awarded to Claude C. Wood Co. of Lodi on April 15, 1981 in the amount of \$28,841.00 has been completed in substantial conformance with the plans and specifications approved by the City Council.

455

COUNCIL ACCEPTED THE IMPROVEMENTS IN "LAWRENCE PARK PARKING LOT RECONSTRUCTION, LOCKEFORD STREET AT WASHINGTON STREET" AND DIRECTED THE PUBLIC WORKS DIRECTOR TO FILE A NOTICE OF COMPLETION WITH THE COUNTY RECORDER'S OFFICE.



CITY OF LODI

PUBLIC WORKS DEPARTMENT


COUNCIL COMMUNICATION

TO: City Council
FROM: City Manager
DATE: June 26, 1981
SUBJECT: Acceptance of "Lawrence Park Parking Lot Reconstruction"

RECOMMENDED ACTION: That the City Council accept the improvements in "Lawrence Park Parking Lot Reconstruction, Lockeford St. at Washington Street" and direct the Public Works Director to file a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to Claude C. Wood Co. of Lodi on April 15, 1981, in the amount of \$28,841.00. The contract has been completed in substantial conformance with the plans and specifications approved by the City Council.

The contract completion date was June 21, 1981, and the actual completion date is June 26, 1981. The final contract price was \$29,118.75. The difference between the contract amount and the final contract price is due to a slight overrun on quantity of asphaltic concrete used.


Jack L. Ronsko
Public Works Director

JLR/eeh

APPROVED:

HENRY A. GLAVES, City Manager

FILE NO.