

Pg 257
CC-14a
CITY COUNCIL MEETING

AUGUST 4, 1982

ACCEPTANCE OF
"WELL DRILLING
WELL # 20, 2126
KETTLEMAN LANE

COUNCIL ACCEPTED THE IMPROVEMENTS IN "WELL DRILLING, WELL #20, 2126 KETTLEMAN LANE" AND DIRECTED THE PUBLIC WORKS DIRECTOR TO FILE A NOTICE OF COMPLETION THEREON.

ACCEPTANCE OF
"WELL DRILLING,
WELL #20, 2126
KETTLEMAN LANE

This contract was awarded to Arthur and Orum Well Drilling of Fresno in the amount of \$40,791.50. The contract has been completed in substantial conformance with the plans and specifications approved by Council. The final contract price of \$37,926.71 is due to the fact that a shallower well was drilled than that originally called out in the contract.



CITY OF LODI

PUBLIC WORKS DEPARTMENT


COUNCIL COMMUNICATION

TO: City Council
FROM: City Manager
DATE: July 30, 1982
SUBJECT: Acceptance of 'Well Drilling, Well #20, 2126 Kettleman Lane'

RECOMMENDED ACTION: That the City Council accept the improvements in 'Well Drilling, Well #20, 2126 Kettleman Lane' and direct the Public Works Director to file a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to Arthur & Orum Well Drilling of Fresno, CA., on April 7, 1982, in the amount of \$40,791.50. The contract has been completed in substantial conformance with the plans and specifications approved by the City Council.

The contract completion date was June 14, 1982, and the actual completion date is July 29, 1982. The final contract price was \$37,926.71. The difference between the contract amount and the final contract price is due to the fact that a shallower well was drilled than that originally called out in the contract.


 Jack L. Ronsko
 Public Works Director
 JLR/ML/eeh

APPROVED:

HENRY A. GLAVES, City Manager

FILE NO.