

CITY COUNCIL MEETING  
OCTOBER 16, 1985

CC 452  
Page 69  
CURB AND GUTTER  
REPLACEMENT ON SOUTH  
CHURCH STREET AND EAST  
ELM STREET ACCEPTED

Council was informed that the "Curb and Gutter Replacement, 700/800 Block South Church and 300 Block East Elm", which was awarded to Case Construction of Lodi on July 3, 1985, in the amount of \$43,932 has been completed in substantial conformance with the plans and specifications approved by the City Council.

The final contract price was \$47,164.70. The difference between the contract amount and the final contract price is mainly due to widening existing substandard driveways to a minimum width of 12 feet and shared costs on additional sidewalk replacement at a church.

COUNCIL ACCEPTED THE IMPROVEMENTS FOR "CURB AND GUTTER REPLACEMENT, 700/800 BLOCK SOUTH CHURCH AND 300 BLOCK EAST ELM" AND DIRECTED THE PUBLIC WORKS DIRECTOR TO FILE A NOTICE OF COMPLETION WITH THE COUNTY RECORDER'S OFFICE.



# CITY OF LODI

PUBLIC WORKS DEPARTMENT

## COUNCIL COMMUNICATION

TO: City Council

### Project Data

FROM: City Manager

Originally Budgeted: 1984

DATE: October 10, 1985

Budgeted Fund: 33.0-500.03

SUBJECT: Curb & Gutter Replacement

Amount Budgeted: \$50,000


Fund Project Cost: \$48,000 ±

Over-run Fund: N/A

RECOMMENDED ACTION: That the City Council accept the improvements for "Curb & Gutter Replacement, 700/800 Block South Church and 300 Block East Elm," and direct the Public Works Director to file a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to Case Construction of Lodi on July 3, 1985, in the amount of \$43,932. The contract has been completed in substantial conformance with the plans and specifications approved by the City Council.

The contract completion date was September 12, 1985, and the actual completion date is October 7, 1985. The final contract price was \$47,164.70. The difference between the contract amount and the final contract price is mainly due to widening existing substandard driveways to a minimum width of 12' and shared costs on additional sidewalk replacement at a church.

  
Jack L. Ronsko  
Public Works Director

JLR/GER/eeh

APPROVED:

  
THOMAS A. PETERSON, City Manager

FILE NO.