

CITY COUNCIL MEETING
DECEMBER 3, 1986

IMPROVEMENTS ACCEPTED
UNDER "LOWER
SACRAMENTO ROAD
SANITARY SEWER,
120 FEET NORTH OF
YOSEMITE DRIVE TO
260 FEET NORTH OF
YOSEMITE DRIVE",
CONTRACT

CC-14(c)

Council accepted the improvements in "Lower Sacramento Road Sanitary Sewer, 120 feet north of Yosemite Drive to 260 feet north of Yosemite Drive" and directed the Public Works Director to file a Notice of Completion thereon.

Council was apprised that the contract was awarded to Claude C. Wood Company of Lodi on October 15, 1986 in the amount of \$7,390.00. The contract has been completed in substantial conformance with the plans and specifications approved by the Council.

The contract completion date was November 25, 1986 and the actual completion date is November 24, 1986. The final contract price was \$7,390.00.



CITY OF LODI

PUBLIC WORKS DEPARTMENT

COUNCIL COMMUNICATION

TO: City Council Project Data
FROM: City Manager Originally Budgeted: -0-
Budgeted Fund: Wastewater
Capital Outlay
MEETING DATE: December 3, 1986 Final Project Cost: \$7,390.00
AGENDA TITLE: Accept Improvements under
LOWER SACRAMENTO ROAD SANITARY SEWER,
120' N/Yosemite Drive to 260' N/Yosemite Drive, Contract

RECOMMENDED ACTION: That the City Council accept the improvements in "LOWER SACRAMENTO ROAD SANITARY SEWER, 120' N/Yosemite Drive to 260' N/Yosemite Drive," and direct the Public Works Director to file a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to Claude C. Wood Co of Lodi on October 15, 1986, in the amount of \$7,390.00. The contract has been completed in substantial conformance with the plans and specifications approved by the City Council.

The contract completion date was November 25, 1986, and the actual completion date is November 24, 1986. The final contract price was \$7,390.00.


Jack L. Ronsko
Public Works Director

cc: Assistant Finance Director
Water/Wastewater Superintendent

JLR/cag

APPROVED:


THOMAS A. PETERSON, City Manager

FILE NO.