

RESOLUTION NO. 2000-213

A RESOLUTION OF THE LODI CITY COUNCIL AUTHORIZING  
TRANSFER OF FUNDS FOR ADDITIONAL WORK ON THE  
ELECTRIC UTILITY SUBSTRUCTURES, TURNER  
ROAD/MCLANE SUBSTATION CONTRACT

=====

WHEREAS, this project was awarded to Golden State Utility Company, of Turlock, on March 1, 2000 in the amount of \$304,999.99; and

WHEREAS, three change orders were issued during the contract period in the total amount of \$29,607.00 or 9.71%. These change orders expanded the project boundary and funded lighted message (advisory) boards for traffic control not included in the original contract; and

WHEREAS, during construction numerous conflicts such as unmarked utilities, abandoned septic system, house foundation, oak tree located just below the pavement were encountered, and required redesign in order to locate the vaults and conduits in conflict free areas which resulted in considerable delays and significant additional work by the contractor; and

WHEREAS, further problems occurred in some areas of Turner Road that included cave-ins, extra excavations necessary to position conduits and vaults, adding additional work and materials not considered in the contract; and

WHEREAS, for traffic control and engineered traffic plan as well as weekend work were required, the construction delays necessitated use of lighted traffic boards in excess of the estimated time further adding additional cost; and

WHEREAS, due to an error in the contract quantity for trenching, coupled with associated trench safety and adjustments in other contract quantities to compensate the contractor for actual work performed has resulted in cost adders. The asphalt concrete paving increased significantly due to the many necessary excavations to locate facilities, along with the condition of the street base (cave-ins) and existing pavement likewise resulted in unexpected additional paving; and

WHEREAS, the project is substantially complete with the exception of work still to be performed around six vaults located in the street; and

WHEREAS, staff recommends transferring funds in the amount of \$195,000.00 for the additional work on the Electric Utility Substructures, Turner Road/McLane Substation Contract.

NOW, THEREFORE, BE IT RESOLVED, that the City Council of the City of Lodi does hereby authorize the transfer of \$195,000.00 from the Electric Utility Department's budgeted capital funds to the project specific accounts.

Date: November 15, 2000

---


I hereby certify that Resolution No. 2000-213 was passed and adopted by the Lodi City Council in a regular meeting held November 15, 2000 by the following vote:

AYES: COUNCIL MEMBERS – Hitchcock, Land, Nakanishi, Pennino and Mayor Mann

NOES: COUNCIL MEMBERS – None

ABSENT: COUNCIL MEMBERS – None

ABSTAIN: COUNCIL MEMBERS – None

  
Susan J. Blackston  
City Clerk