RESOLUTION NO. 2001-223

A RESOLUTION OF THE LODI CITY COUNCIL APPROVING ADDENDUM TO THE CONTRACT FOR THE STREETLIGHT COMPLETION PROJECT PHASE II, AND FURTHER APPROPRIATE FUNDS TO COVER THIS ADDITIONAL WORK

WHEREAS, at the City Council meeting of June 6, 2001, the City Council awarded the contract for installation of 98 streetlights to Tim Paxin's Pacific Excavation in the amount of \$367,221.00; and

WHEREAS, subsequent to the award, the Electric Utility Department has learned that an existing street lighting system on Avena Avenue in the vicinity of Pine Street has deteriorated to a point where repairs are required at this time; and

WHEREAS, the existing system does not meet the current lighting specifications relating to spacing and some lights were never installed. Likewise lights do not exist on Pine Street in this area. The missing lights on both Avena Avenue and Pine Street are scheduled to be installed on a future phase of this project; and

WHEREAS, since a condition exists with the present lights that requires work at this time, it is recommended that this area be lighted as a part of the Phase II contract. The Contractor for the Phase II project has agreed to include the above area in the contract under the same terms and conditions. This addendum also includes minor modifications to the lighting system at Eden and Washington Streets.

NOW, THEREFORE, BE IT RESOLVED, that the Lodi City Council does hereby approve the Addendum to the Streetlight Completion Project, Phase II Contract, and further appropriates funds in the amount of \$37,949.25 for the additional work.

Dated: September 19, 2001

I hereby certify that Resolution No. 2001-223 was passed and adopted by the City Council of the City of Lodi in a special meeting held September 19, 2001, by the following vote:

AYES: COUNCIL MEMBERS - Hitchcock, Howard, Land, Pennino and

Mayor Nakanishi

NOES: COUNCIL MEMBERS - None

ABSENT: COUNCIL MEMBERS - None

ABSTAIN: COUNCIL MEMBERS – None

SUSAN J. BLACKSTON

City Clerk