

RESOLUTION NO. 2002-160

A RESOLUTION OF THE LODI CITY COUNCIL AUTHORIZING THE
CITY MANAGER TO APPROVE CONTRACT CHANGE ORDER NO. 2 TO
PROFESSIONAL SERVICES CONTRACT WITH ELS ARCHITECTURE AND
URBAN DESIGN FOR ADDITIONAL SERVICES FOR INDOOR SPORTS
COMPLEX FACILITY DESIGN WORK, AND FURTHER APPROPRIATING
ADDITIONAL FUNDS

=====

WHEREAS, the City Council awarded the project design work contract to ELS Architecture and Urban Design on February 6, 2002, and appropriated \$681,135.00 for the Indoor Sports Complex and Master Planning of a Parks and Recreation Campus; and

WHEREAS, at the Council meeting of May 1, 2002, the City Council provided direction to proceed with Scheme B site plan option, which includes three courts, plus multiple use areas option of roughly 39,000 square feet and site work as noted; and

WHEREAS, at the May 1, 2002 meeting, the City Council was informed that these design concepts will increase the estimated project construction budget estimate to \$9,404,413.00.

NOW, THEREFORE, BE IT RESOLVED, that the Lodi City Council does hereby authorize the City Manager to approve Contract Change Order No. 2 to professional services contract with ELS Architecture and Urban Design for additional services for the Indoor Sports Complex facility design work; and

BE IT FURTHER RESOLVED, that additional funds in the amount of \$365,620.00 be appropriated from the COP Financing for the project design; and

BE IT FURTHER RESOLVED that the City Manager is hereby authorized to execute said Contract Change Order on behalf of the City of Lodi

Dated: July 17, 2002

=====

I hereby certify that Resolution No. 2002-160 was passed and adopted by the City Council of the City of Lodi in a regular meeting held July 17, 2002 by the following vote:

- AYES: COUNCIL MEMBERS – Hitchcock, Howard, Land, Nakanishi, and Mayor Pennino
- NOES: COUNCIL MEMBERS – None
- ABSENT: COUNCIL MEMBERS – None
- ABSTAIN: COUNCIL MEMBERS – None



SUSAN J. BLACKSTON
City Clerk