

RESOLUTION NUMBER 14.

RESOLVED, That the Superintendent of Streets of the City of Lodi, California, be and he hereby is empowered and directed to extend by thirty (30) days the time for completing that certain contract with Clark & Henery Construction Company, and dated the 3rd day of December, 1914, for the improvement of Pine Street from the easterly line of Cherokee Street to the westerly line of Grand Avenue.

Max Fuldorf
Trustee

The foregoing resolution was duly adopted by the following vote, to wit:-

Ayes, Trustees Fuldorf, Black, Keeney, Deaver and Hale.
Noes, Trustees None.
Absent, Trustees None.

W. S. Clark
City Clerk of the City of Lodi.