

RESOLUTION NUMBER 15.

RESOLVED, That the Superintendent of Streets of the City of Lodi, California, be and he hereby is empowered and directed to extend by thirty (30) days the time for completing that certain contract with Clark & Henery Construction Company, and dated the 3rd day of December, 1914, for the improvement of Pine Street from the easterly line of Grand Avenue to the westerly line of Garfield Street.

Max Folendorf
Trustee

The foregoing resolution was duly adopted by the following vote, towit:-

Ayes, th Trustees Folendorf, Black, Keeney, newer and Hale _____

Noes, Trustees None. _____

Absent, Trustees ~ ~ one, _____

W. S. Clark
City Clerk of the City of Lodi.

5/17/1915