

Minutes Excerpt

City Hall, City of Lodi
Wednesday, May 21-1924

Clark & Henery Construction Company, the contractors doing the work ordered under Resolution of Intention No. 68 presented an application for an extension of time; the application being presented with the time allowed and being accompanied by consent of bondsmen, was allowed by the passage of the following :

RESOLUTION

WHEREAS, in accordance with Resolution of Intention No. 68, passed and adopted by this Board of Trustees on the 21st day of January, A.D. 1924, this Board of Trustees, acting in accordance therewith and with those certain acts of the legislature of the State of California denominated "Improvement Act of 1911" and "Improvement Bond Act of 1915", did legally let to Clark & Henery Construction Company the contract to do certain work more fully set forth in said Resolution of Intention and in the plans and specifications adopted for the said work;

AND, WHEREAS, the said contract did fix the date of the completion of said work to be within 100 days from the date of commencement of the work as set forth therein;

AND, WHEREAS, prior to the said date set for completion of the work, to-wit, on May 21st, 1924, the contractor did apply to this Board for an extension of ninety days in which to complete said work, accompanying the same with the written consent of bondsmen;

BE IT RESOLVED, that this Board hereby grants the said contractor, Clark & Henery Construction Company, the extension asked.

The foregoing resolution passed by the following vote:

AYES: Trustees, SHATTUCK, HALE, NETTLER, ROACH, SHATTUCK.