

**Minutes Excerpt**

City Hall, City of Lodi  
Monday, July 19, 1926.

Clark & Henery Construction Co., the contractor in the improvement of Lockeford Street applied by letter accompanied by consent of bondsmen, for an extension of ninety days in which to complete their contract. Extension for ninety days from and after September 1st., 1926 was granted by the passage of Resolution No. 70-E by the following vote:-  
AYES: Trustees, Hale, Shattuck, Roach, Weihe and Spooner.  
NOES: Trustees, None. ABSENT: None.