

Minutes Excerpt

City Hall, City of Lodi
Monday, August 16th., 1926.

Clark & Henery Construction Company applied for an extension of ninety days in which to complete their contract on West Pine Street and the request being accompanied by consent of bondsmen, the request was granted by the passage of Resolution No. 71-E by the following vote:-

AYES: Trustees, Roach, Weihe and Shattuck.

NOES: Trustees, None. ABSENT: Trustees, Hale & Spooner.