

Minutes Excerpt

City Hall, Lodi, Cal., October 18, 1920.

Clark & Henery Construction Company having filed its petition asking for an extension of ninety days time for the completion of the improvement of West Elm Street from the east line of Hutchins Street to its west terminal, the following resolution was adopted:

WHEREAS, Clark & Henery Construction Company having filed with this Board a petition asking for an extension of time in which to complete its contract, dated August 5th, 1920, to pave West Elm Street, from the east line of Hutchins Street to its west terminal, and said petition coming on regularly to be heard, and good cause appearing therefor, it is hereby

RESOLVED, That said Clark & Henery Construction Company be, and it is hereby, granted an extension of Ninety (90) days in which to complete said contract.

Upon motion of Trustee Hale, seconded by Trustee Rich, the foregoing resolution was adopted by the following vote:

Ayes: Trustees Hale, Rich, Hickok, Crose and Montgomery.

Noes: None.

Absent: None.