

RESOLUTION NO. 2010-190

A RESOLUTION OF THE LODI CITY COUNCIL  
AUTHORIZING APPROPRIATION OF FUNDS  
FOR CONTRACT CHANGE ORDERS FOR  
DEBENEDETTI PARK (G-BASIN) STORM DRAIN  
IMPROVEMENTS PROJECT

=====

WHEREAS, the DeBenedetti Park (G-Basin) Storm Drain Improvements Project was awarded to Teichert Construction, of Stockton, on October 7, 2009; and

WHEREAS, this project is the first step in multiple storm drainage and parks projects at DeBenedetti Park. It is necessary for this project work to be completed prior to the other projects being started, which required the work to continue through last winter's above-normal rainfall; and

WHEREAS, Change Order No. 1 is for costs related to the construction of a coffer dam in G-Basin (\$24,313.54); and

WHEREAS, Change Order No. 2 includes lowering the elevation of the 72-inch line, removal of the temporary coffer dam, purchase of RCP pipe, increase in material escalation costs for metal rebar, and other work related to the control of storm water during the project (\$119,551.19); and

WHEREAS, staff recommends appropriating \$150,000 from the Storm Drain Impact Fee Fund to cover the cost of the change orders.

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby authorize appropriation of \$150,000 from the Storm Drain Impact Fee Fund for this project.

Dated: November 17, 2010

=====

I hereby certify that Resolution No. 2010-190 was passed and adopted by the City Council of the City of Lodi in a regular meeting held November 17, 2010, by the following vote:

AYES: COUNCIL MEMBERS – Hansen, Hitchcock, Johnson, Mounce, and Mayor Katzakian

NOES: COUNCIL MEMBERS – None

ABSENT: COUNCIL MEMBERS – None

ABSTAIN: COUNCIL MEMBERS – None

  
RANDI JOHL  
City Clerk