RESOLUTION NO. 2011-56

A RESOLUTION OF THE LODI CITY COUNCIL AUTHORIZING THE CITY MANAGER TO EXECUTE CONTRACT CHANGE ORDER FOR ADDITIONAL WORK RELATED TO THE CENTRAL PLUME PCE/TCE REMEDIAL MEASURES PROJECT AND FURTHER APPROPRIATING FUNDS

WHEREAS, the contract with Diede Construction, Inc., of Woodbridge, CA for the Central Plume PCE/TCE Remedial Measures Project was approved by Council on March 17, 2010. The project, consisting of design, construction, operation, and maintenance of a groundwater extraction and treatment system and a soil vapor extraction and treatment system, is substantially completed and the system is operational; and

WHEREAS, the next step in the Central Plume area is to decommission the existing facility located on the Guild Cleaners property, to restore the asphalt and striping at the Guild Cleaners parking lot, and to provide a trash enclosure for the property located at 212 West Pine Street as a mitigation measure. City staff also recommends that the alley between Church Street and Pleasant Avenue be repaved to repair extensive damage caused by the trenching for the remedial measure project; and

WHEREAS, staff recommends appropriating \$150,000 from the Central Plume Settlement Fund.

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby authorize the City Manager to execute a contract change order in the amount of \$174,966 with Diede Construction, Inc., of Woodbridge, California, for additional work related to the Central Plume PCE/TCE Remedial Measures Project; and

BE IT FURTHER RESOLVED that funds in the amount of \$150,000 be appropriated from the Central Plume Settlement Fund.

Dated: April 20, 2011

I hereby certify that Resolution No. 2011-56 was passed and adopted by the City Council of the City of Lodi in a regular meeting held April 20, 2011, by the following vote:

AYES:

COUNCIL MEMBERS - Hansen, Katzakian, Nakanishi, and

Mayor Johnson

NOES:

COUNCIL MEMBERS - None

ABSENT:

COUNCIL MEMBERS - Mounce

ABSTAIN: COUNCIL MEMBERS - None

randi Johl City Clerk