

RESOLUTION NO. 201 2-195

A RESOLUTION OF THE LODI CITY COUNCIL  
AUTHORIZING CITY MANAGER TO EXECUTE  
CHANGE ORDER NO. 1 TO THE PROFESSIONAL  
SERVICES AGREEMENT FOR THE CITY HALL ANNEX  
FIRST FLOOR REMODEL PROJECT

=====

WHEREAS, City Council awarded the Professional Services Agreement for the City Hall Annex first floor remodel to WMB Architects, of Stockton, on August 15, 2012; and

WHEREAS, Change Order No. I is due to changes in the project design scope, including the replacement of the Civic Center chiller unit and addition of the City Hall Annex Facility to the chiller system utilizing Public Benefits funds; relocation of the computer server and phone rooms from the basement to the first floor; and some exterior roof demolition/repairs needed on the facility.

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby authorize the City Manager to execute Change Order No. 1 to the Professional Services Agreement for the City Hall Annex First Floor Remodel Project with WMB Architects, of Stockton, California, in the amount of \$34,638.

Dated: December 19, 2012

=====

I hereby certify that Resolution No. 2012-195 was passed and adopted by the City Council of the City of Lodi in a regular meeting held December 19, 2012, by the following vote:

AYES: COUNCIL MEMBERS - Hansen, Johnson, Katzakian, Mounce, and Mayor Nakanishi

NOES: COUNCIL MEMBERS - None

ABSENT: COUNCIL MEMBERS - None

ABSTAIN: COUNCIL MEMBERS - None



RANDI JOHL  
City Clerk