

RESOLUTION NO. 2014-49

A RESOLUTION OF THE LODI CITY COUNCIL
AUTHORIZING THE CITY MANAGER TO EXECUTE A
CONTRACT CHANGE ORDER TO THE
PROFESSIONAL SERVICES AGREEMENT WITH KPFF
CONSULTING ENGINEERS FOR ADDITIONAL
ENGINEERING DESIGN SERVICES AT THE LODI
TRANSIT STATION

=====

WHEREAS, on February 5, 2014, City Council authorized the City Manager to execute a Professional Services Agreement with KPFF Consulting Engineers to provide engineering design to modify the Dispatch/North Annex building by creating a fare collection room for the vault installation and to expand the Station main lobby public restrooms; and

WHEREAS, City staff recommends expanding the scope of work to increase the number of restrooms to eight stalls, along with one family/employee restroom and a janitor/supply room. To provide public restroom access beyond the Transit Station operating hours, the building will be modified to provide a roll-up security door between the Station lobby and the new restrooms with an exterior door at the end of the restroom hallway.

NOW, THEREFORE, BE IT RESOLVED that the Lodi City Council does hereby authorize the City Manager to execute a contract change order to the Professional Services Agreement with KPFF Consulting Engineers, of Roseville, California, in the amount of \$37,458, to provide additional engineering design services at the Lodi Transit Station.

Dated: April 2, 2014

=====

I hereby certify that Resolution No. 2014-49 was passed and adopted by the City Council of the City of Lodi in a regular meeting held April 2, 2014, by the following vote:

AYES: COUNCIL MEMBERS – Hansen, Mounce, Nakanishi, and
Mayor Katzakian

NOES: COUNCIL MEMBERS – Johnson

ABSENT: COUNCIL MEMBERS – None

ABSTAIN: COUNCIL MEMBERS – None



RANDI JOHL-OLSON
City Clerk