
AGENDA ITEM c _, \0 
CITYOFLODI 

COUNCIL COMMUNICATION 
TM 

AGENDA TITLE: Accept Improvements Under Contract for 2013 Extruded Thermoplastic Traffic 
Stripes 

MEETING DATE: 

PREPARED BY: 

September 4, 2013 

Public Works Director 

RECOMMENDED ACTION: Accept improvements under contract for 2013 extruded 
thermoplastic traffic stripes. 

BACKGROUND INFORMATION: The contract was awarded to Chrisp Company, of Stockton, in the 
amount of $54,232.19, on June 19, 2013. The contract has been 
completed in substantial conformance with the plans and 
specifications approved by City Council. 

Extruded thermoplastic material has proven to be a superior product to sprayed thermoplastic. Although 
extruded thermoplastic costs approximately 12 percent more than sprayed thermoplastic, it is expected to 
last 67 percent longer (five years vs. three years). The locations are shown in Exhibit A. 

A recap of the types of lane line markings and quantities for this contract is shown below: 

LANE LINE TYPE 
4" Broken White 
4" Broken Yellow 
6" Broken White 
Double 4" Yellow 
4" Solid White 
6" Solid White 
8" Solid White 
Continuous Left 
Total Miles 

MILES 
0.81 
6.11 
0.93 
5.63 
3.02 
5.90 
0.49 
3.69 

26.58 

The contract completion date was August 2, 2013. The final contract price was $54,891.05. The 
difference between the original contract amount and final contract amount is due to minor variances 
between the estimated quantities and the actual field-measured quantities. 

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of 
Completion with the County Recorder's office. The notice serves to notify vendors and subcontractors 
that the project is complete and begins their 30-day period to file a stop notice requiring the City to 
withhold payments from the prime contractor in the event of a payment dispute. 

FISCAL IMPACT: This project will extend the useful life of the lane lines which will reduce 
overall maintenance costs. 

FUNDING AVAILABLE: This project was funded by Mea ure K (325035). 

Prepared by Sean Nathan, Associate Civil Engineer 
Attachment 

F. Wally S delin 
Public Works Director 

cc: Associate Civil Engineer Nathan City Engineer/Deputy Public Works Director 

APPROVED: 
onradt Bartlam, City Manager 
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EXHIBIT A
2013 Thermoplastic Traffic Stripe Locations

Not to Scale

2013 Thermoplastic Traffic Stripe Locations




