AGENDA ITEM (:‘SZ

CITY OF LODI
CoUNCIL COMMUNICATION

AGENDA TITLE: Accept Improvements Under Contract for ADA Improvement Project — Phase 2,
Lodi Softball Complex and Salas Park

MEETING DATE: October 16, 2013
PREPARED BY: Public Works Director

RECOMMENDED ACTION: Adopt resolution accepting improvements under contract for ADA
Improvement Project — Phase 2, Lodi Softball Complex and
Salas Park.

BACKGROUND INFORMATION: The contract was awarded to A. M. Stephens Construction Company,
Inc., of Lodi, in the amount of $84,312.60, on April 17, 2013. The
contract has been completed in substantial conformance with the
plans and specifications approved by City Council.

This project consisted of installing 12 concrete ADA-compliant parking stalls and other incidental and
related work, all as shown on the plans and specifications for the project. The improvements are shown
in Exhibit A. The improvements at these two parks were intended to improve ADA access as part of the
City-Wide ADA Transition Plan (February 2011).

The contract completion date was September 6, 2013. The final contract price was $98,974.35. The
difference between the original contract amount and final contract amount is due to extra work to address
the following:

e Additional asphalt concrete pavement removal, grading and asphalt placement to reduce the
transition from the existing parking lot to the newly-installed ADA parking stalls at both parks and
to accommodate an unanticipated elevation difference between the existing landscape area and
the new ADA ramps at Salas Park.

Following acceptance by the City Council, as required by law, the City Engineer will file a Notice of
Completion with the County Recorder’s office. The notice serves to notify vendors and subcontractors
that the project is complete and begins their 30-day period to file a stop notice requiring the City to
withhold payments from the prime contractor in the event of a payment dispute.

FISCAL IMPACT: Not applicable.
FUNDING AVAILABLE: This project was funded by Community Development Block Grant Funds
(4591202).
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&( F. Wally Sandelin
Public Works Director

Prepared by Lyman Chang, Senior Civil Engineer
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SALAS PARK
ADA ACCESS IMPROVEMENT PROJECT PHASE 2
2101 8. STOCKTON ST
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" DEMOLITION PROJECT LIMITS PFIOR TO THE CONTRACTOR BTARTING WORK. THE CONTRACTOR
WILL BE RESPORABLE FOR | RRIGATION DAMAGE OUTSIDE OF DEMOLITION LIWITS.

3. THE CONTRACTOR BHALL PROVIGE AND INSTALL (1) 12-FO0T DOUBLE EWING GATE WITH GANE
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GAVAMIZED CHAIN LINK FENCE. REFER TO THIA BHEET FOR DETALA.

5 THE CONTRACTOR SHALL PROVIDE AND INATALL (3) 8ITE ENTRANCE BHINA AND POSTR ATTHE
DFEVEYAY LOCATIGNS SHOWN ON SHEET Q1. REFER TO BHEET G2 FOR SIGN VERSAGE ANDH
INSTALLATION DETALS.

€. THE CONTRACTOR. 8HALL PROVIDE AND INSTALL 2} B-FOCT PREECAST CONCRETE WHESLETCR
BUMPERS PAINTED BLUE. REFER TO THIS SHEET FOR LOGATIONS.

. REFER T SHEET G2 FOR ADDITIONAL AGA, DETALS,

SOFTBALL COMPLEX
ADA ACCESS IMPROVEMENT PROJECT PHASE 2
401 N. STOCKTON ST
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October 10, 2013

A. M. Stephens Construction Company, Inc.
P.O. Box 1867
Lodi, CA 95241

SUBJECT: Accept Improvements Under Contract for ADA Improvement Project —
Phase 2, Lodi Softball Complex and Salas Park

Enclosed is a copy of background information on an item on the City Council agenda of
Wednesday, October 16, 2013. The meeting will be held at 7 p.m. in the
City Council Chamber, Carnegie Forum, 305 West Pine Street.

This item is on the consent calendar and is usually not discussed unless a
Council Member requests discussion. The public is given an opportunity to address
items on the consent calendar at the appropriate time.

if you wish to write to the City Council, please address your letter to City Council,
City of Lodi, P. O. Box 30086, Lodi, California, 95241-1910. Be sure to allow time for the
mail. Or, you may hand-deliver the letter to City Hall, 221 West Pine Street.

If you wish to address the Council at the Council Meeting, be sure to fill out a speaker's
card (available at the Carnegie Forum immediately prior to the start of the meeting) and
give it to the City Clerk. If you have any questions about communicating with the
Council, please contact Randi Johl, City Clerk, at 333-6702.

If you have any questions about the item itself, please call Lyman Chang,
Senior Civil Engineer, at 333-6800, extension 2665.

L Stosnso

F. Wally Sandelin
Public Works Director
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