

CITY COUNCIL MEETING
JANUARY 2, 1985

22

C-140 pg 325

ACCEPTANCE OF
"MAIN STREET
STORM DRAIN"

COUNCIL ACCEPTED THE IMPROVEMENTS IN "MAIN STREET STORM DRAIN
WALNUT TO PINE" AND DIRECTED THE PUBLIC WORKS DIRECTOR TO
FILE A NOTICE OF COMPLETION WITH THE COUNTY RECORDER'S
OFFICE.



CITY OF LODI

PUBLIC WORKS DEPARTMENT


COUNCIL COMMUNICATION

TO: City Council
FROM: City Manager
DATE: December 27, 1984
SUBJECT: Acceptance of "MAIN STREET STORM DRAIN"

RECOMMENDED ACTION: That the City Council accept the improvements in "Main Street Storm Drain - Walnut to Pine," and direct the Public Works Director to file a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to Crutchfield Construction Co. of Stockton on September 5, 1984, in the amount of \$59,056. The contract has been completed in substantial conformance with the plans and specifications approved by the City Council.

The contract completion date was November 25, 1984, and the actual completion date is December 21, 1984. The final contract price was \$61,465. The difference between the contract amount and the final contract price is due to the addition of a catch basin and line.


Jack L. Ronsko
Public Works Director

JLR/GER/eeh

APPROVED:

HENRY A. GLAVES, City Manager

FILE NO.