

361 cc 14(d)

CITY COUNCIL MEETING
JANUARY 19, 1983



ACCEPTANCE OF
"MAIN STREET
STORM DRAIN,
ELM STREET TO
LOCKEFORD
STREET"

COUNCIL ACCEPTED THE IMPROVEMENTS IN "MAIN STREET STORM DRAIN,
ELM STREET TO LOCKEFORD STREET" AND DIRECTED THE PUBLIC WORKS
DIRECTOR TO FILE A NOTICE OF COMPLETION WITH THE COUNTY
RECORDER'S OFFICE.

The Contract was awarded to Wayne Fregien of Stockton on
October 6, 1982 in the amount of \$41,560.00 and has been

completed in substantial conformance with the plans and
specifications approved by the City Council. The final
contract price was \$42,925.00.



CITY OF LODI

PUBLIC WORKS DEPARTMENT

COUNCIL COMMUNICATION

TO: City Council
FROM: City Manager
DATE: January 14, 1983
SUBJECT: Acceptance of "Main Street Storm Drain, Elm Street to
Lockeford Street"

RECOMMENDED ACTION: That the City Council accept the improvements in the above-mentioned project and direct the Public Works Director to file a Notice of Completion with the County Recorder's office.

BACKGROUND INFORMATION: The contract was awarded to Wayne Fregien of Stockton on October 6, 1982 in the amount of \$41,560.00. The contract has been completed in substantial conformance with the plans and specifications approved by the City Council.

The contract completion date was December 17, 1982 and the actual completion date is January 14, 1983. The final contract price was \$42,925.00.

The difference between the contract amount and the final contract price is due to the necessity to construct one additional manhole because of a conflict with an existing owner's line, and some additional paving outside the contract limits.


Jack L. Ronsko
Public Works Director

JLR:GER:dmw

APPROVED:

HENRY A. GLAVES, City Manager

FILE NO.