

CITY COUNCIL MEETING

SEPTEMBER 7, 1983

CC27C  
cc40

ACCEPTANCE OF COUNCIL ACCEPTED THE IMPROVEMENTS IN KOFU PARK TENNIS COURT  
KOFU PARK TENNIS RESURFACING AND DIRECTED THE PUBLIC WORKS DIRECTOR TO FILE A  
COURT RESURFACING NOTICE OF COMPLETION THEREON. THE FINAL CONTRACT PRICE WAS  
\$13,150.00. THE CONTRACT HAS BEEN COMPLETED IN SUBSTANTIAL  
CONFORMANCE WITH THE PLANS AND SPECIFICATIONS APPROVED BY  
COUNCIL.

Page 14



# CITY OF LODI

PUBLIC WORKS DEPARTMENT

*a/c*


## COUNCIL COMMUNICATION

**TO:** City Council  
**FROM:** City Manager  
**DATE:** August 29, 1983  
**SUBJECT:** Acceptance of Kofu Park Tennis Court Resurfacing

**RECOMMENDED ACTION:** That the City Council accept the improvements in Kofu Park Tennis Court Resurfacing and direct the Public Works Director to file a Notice of Completion with the County Recorder's office.

**BACKGROUND INFORMATION:** The contract was awarded to Sports Surfacing, Inc. of Pinedale on June 1, 1983, in the amount of \$13,150. The contract has been completed in substantial conformance with the plans and specifications approved by the City Council.

The contract completion date was August 5, 1983, and the actual completion date is August 12, 1983. The final contract price was \$13,150.

  
Jack L. Ronsko  
Public Works Director

JLR/ns

cc: Parks & Recreation Director

APPROVED:

HENRY A. GLAVES, City Manager

FILE NO.